






Randy Park, PE
Project Development Director
Utah Department of Transportation




CMGC Experience & Lessons Learned



CMGC Team Approach

- Partnering
- Build Trust
- Project Challenges Identified
- Contractor Bids Actual Line Items (Not GMP)







Benefits of CMGC

- Highest Level of Partnering
- Deliver the Best Transportation Project at the Best Value
- Owner Makes Informed Decisions
- Optimize Innovations
- Risks Managed Throughout Project Delivery by the Team
- Exceed Public Expectations (Outreach)
- Political Capital from Success







Engineering Solutions Due to Innovative Contracting in Utah

- **PROJECT TEAM MENTALITY**
- Advances in Roadway Geometry:
 - DDI, CFI, Flex Lanes, Movable Barrier, Reversible Lanes
- ABC Program:
 - I-80 Bridge Farm
 - Precast Structural Elements (Bents, Columns, Superstructure, Deck, Pavement Slabs)

The slide includes an aerial photograph of a complex highway interchange with multiple lanes, overpasses, and surrounding infrastructure.



UDOT CMGC Program

- Centralized Roles
 - Procurement
 - FHWA Reporting
- Project Team (UDOT, Consultant, Contractor)
 - Procurement
 - Design
 - Construction
 - Project Closeout






UDOT Innovative Contracting

- CM/GC (2004 - 2013)
 - 31 Projects Totaling \$1.27 B
 - Largest Project - Mountain View Corridor (\$450 M)
 - Most average around \$25 M
- DB (1998 - 2013)
 - 45 Projects Totaling \$5.4 B
 - Largest Projects - I-15 SLC (\$1.6 B), I-15 CORE (\$1.1 B)
 - Most average around \$50 M





UDOT Development of CMGC

CMAR Concept

Owner

↓

Contract Manager

↓

At-Risk Contractor

Subs

Designer

→

CMGC Concept

Owner

↙ ↘


Designer

Contractor

↕ ↕

Specialty Sub

Specialty Sub





Fair Price Strategy

- Engineer's Estimate
 - Must be both production based and statewide averages
- Contractor's Estimate
 - Prepared for specific project bid items
 - Typically based on production rates and unit price
- Independent Cost Estimate (ICE)
 - Cost validation
 - Reflects current market conditions






Innovation Savings

Project Description	Anticipated Price	Estimated Direct Savings	Estimated User Cost Savings
4500 S AT I-215	\$6,896,917.19		\$40,000,000.00
ATKINVILLE INTERCHANGE	\$42,084,814.57	\$4,700,000.00	
I-15 BRIDGE RECONSTRUCT	\$9,032,135.05	\$240,000.00	\$43,000,000.00
I-80 RECONSTRUCT Ph2	\$116,425,488.79	\$4,000,000.00	\$122,000,000.00
RIVERDALE RD Ph3	\$41,748,562.31	\$3,260,000.00	\$84,000,000.00
VIRGIN RIVER TRAIL	\$1,296,518.74	\$180,000.00	
SP-RIVER RD TO AIR PORT	\$14,024,172.74	\$1,400,000.00	
Total	\$231,508,609.39	\$13,780,000.00	\$289,000,000.00
Savings as a Percent of Anticipated Price:		6%	125%


* Majority of Savings is accomplished by risk management and risk avoidance!



Beneficial Use of CMGC


Projects with:


- High complexity
 - Contractor input valuable to project design
 - Opportunities for innovation
- Owner maintaining control of the design
- Introduction of new innovations
- Early start possible during design
 - Early procurement of long lead items
- Third Party risk
- Variable scope
- Schedule is not a main driver to allow preconstruction phase



What Does UDOT Expect from CMGC


- Better designs
- Better schedules/reduced impact to the public
- Lower costs
 - Savings in design
 - Savings in construction
 - Savings from innovation
 - Savings from reduced risk






UDOT Lessons Learned - General


- Build & develop trust
 - Team building, partnering requirements, & dispute resolution
- Co-location
- Partnering
 - Project level and Executive level
- Cost management strategy
- Communication






UDOT Lessons Learned - Procurement


- **Project Goals
- Project Scope
- RFP "Boiler Plate"
- Well defined selection criteria & scoring method
 - Focus on the differentiators
 - What are the minimum qualifications?
 - Project specific






UDOT Lessons Learned – Procurement


- Project Pricing
 - At a minimum, request a cost model (approach to price)
 - Require detailed bid summaries
- Project Budget & Transparency
- Past Performance & Project Team





UDOT Lessons Learned – Procurement

- Blinding of the Oversight Committee
 - Technical Evaluation Team presents as Proposer A, B, C, etc.
 - Oversight Committee provides an unbiased perspective
- Always leave an option for interviews
- Include a Consultant & Contractor as a member of the evaluation team
- Documented Selection Process
- Cultural Change to move from low price to best value.






UDOT Lessons Learned - Design


- Quick Decision Making
- Contractor Input (key to innovation & savings)
- Risk Identification & Management
- Important to watch Scope, Schedule, & Budget
 - Set goals to keep the team focused
 - Know your schedule limitations
 - Have candid budget discussions
- Value Engineering
 - Procurement and/or Design






UDOT Lessons Learned - Design

- Blind Bid Opening (30%, 60%, & 100%)
- ICE, EE, & Contractor Discussions
 - It's okay to discuss means and methods, material sources, locations, etc.
 - It's not okay to talk dollars (we discuss ranges)
 - It's valuable to have the ICE involved in project meetings
- Documentation
 - Decisions, Risk, Pricing, Comment Resolution, Etc.







UDOT Lessons Learned - Design

- Final Quantity Verification
- Released for Construction Plans
- Staffing
 - Cost Team
 - Risk Analysis & Management
 - Schedule Team
 - Technical Resources
- Severability (key to process)





UDOT Lessons Learned - Construction


- Design to Construction Handoff
- Payment Schedule
- Early NTP
- Risk Management Strategies
- Severable Packages
 - Order Girders
 - Order State Furnished Equipment
 - Build Haul Road
 - Clear & Grub
 - Early Utility Work
 - Stockpile Material






Summary of Best Practices

- Project Manager is Key (Right People + Right Project = Success)
- Open Communication Required
- Getting to Why Designer & Contractor's Approaches & Prices are Different
 - Really understanding what is included and what is reasonable
- Risk Assessment, Mitigation, & Management Strategies
- Trusting Team Relationships
- If Preparing Multiple RFC Phases of Project, Ensure Severability
- Involve Industry in CMGC Process
 - RFP Review Period
 - AGC & ACEC Voting Members
- Benefits of Production Estimating versus Historical Averages
- Follow Standard Practices As Much As Possible




Change Orders

- State Department of Transportation's Integrity is following defined process
- In CMGC - The Process involving the Independent Cost Estimator (ICE) allows for fair pricing
- Change orders are reduced by Project Team Approach



CM/GC and DBE's

- UDOT follows same process for DBE's regardless of procurement method





Critical Success Factors


- Project Team Concept
- Industry Buy In
- Leadership Support
- Accepting Best Value vs. Low Price (result – lower overall price)
- Picking the right projects
 - Risk Mitigation Opportunities
 - Public Involvement Opportunities
 - Time to allow Design Phase
 - Legislative Support




Project Highlights:

Mountain View Corridor

\$670 Million



MVC Project Overview



- Salt Lake County (2010 to 2013)
 - CMGC
 - 15 mile segment
 - Two lanes in each direction
- Utah County (2010 to 2011)
 - Low bid
 - 3 mile segment
 - Two lanes in each direction




Mountain View Corridor




ROW budget more than construction budget:

- 418 parcels
- \$322 million budget
- 20,000 seat amphitheater
- 18-hole golf course
- 140 homes
- Less than 2% condemnation
- 0 construction delays

- New 20 Mile 2-Lane Highway with Frontage Road & Bicycle/Pedestrian Trail
- & Transit Connections




Preconstruction Phase



Legend:

- TEST AND TUNE
- DESIGN
- CONSTRUCTION
- INDEPENDENT COST ESTIMATE (ICE)
- FINAL AGREEMENT AND CONTRACTS (FAC)



CMGC Innovation

- \$25M savings through alternative design analysis and construction innovation – DART Process
- \$12M cost reduction in utility relocation – protect in place, means and methods analysis with utility owners
- \$6M savings due to schedule compression
- \$9.5M savings due to elimination of a rail bridge

MVC – Key Accomplishments

<ul style="list-style-type: none"> • Construction Manager • \$100 Million Cost Reduction • Design innovation saved \$25 million • Schedule optimization • Risk allocation (ROW/Utilities to owner) • Design progression • Risk retirement • Crushing operation 	<ul style="list-style-type: none"> • General Contractor • 2 Million more yards of dirt moved north; \$50 million additional ROW to north • Complete on schedule, on budget • Open book pricing • Shared schedule • Risk management • Kennecott Rail (bridges to dirt) • ROW acquisition • Provisional sums to dirt
--	---



SR 14 Landslide

Risks:

- Slope stability;
- Existing mine shafts;
- Water within the slide;
- Roadway excavation quantity;
- Size of rock in roadway excavation;
- Placement of material;
- Stream channel work.

