







CM/GC – Ontario Perspective

Ministry of Transportation, Ontario, Canada

Neil Zohorsky, Manager, Contract Innovations Office



Discussion Topics



- Ontario Overview
- Alternative Contracting in Ontario
- CM/GC
 - Model Development
 - Experience to Date
 - Success Factors



Ontario Overview







By the Numbers...




- **\$2.75B**
 - 2013/14 capital budget
- **\$2.23B**
 - Invested in highway construction
- **\$400M**
 - Annual maintenance allocation
- **16,500**
 - km of provincial highways
- **2,800**
 - bridges














By the Numbers...



- **29**
 - Northern Remote Airports
- **26**
 - Service Centres
- **9**
 - Ferries
- **1**
 - Toll Hwy (407 ETR)



Service Delivery




Engineering and Planning / Design


- About 95% of Engineering and Design is delivered externally by consultants
- About 350 assignments / year; for e.g. planning and design, construction contract administration, area testing labs, bridge inspections, etc.

Construction


- All construction is delivered by external contractors
- About 450 contracts / year to contractors; about 150 major capital (major repair or expansion contracts), about 300 minor capital (e.g. crack and seal, small resurfacing contracts)
- Robust prequalification system (no bonding)



Procurement at MTO



- Government approval of budget allocation is based on a pooled list of projects (Expansion), and a list of Rehabilitation projects that can be managed by MTO within the overall Rehabilitation allocation
- MTO publishes a rolling 5 year list of Major Capital rehabilitation and expansion projects with flexibility in outer years
- 2-year list of Alternative Delivery Projects (ie. DB, CM/GC) provided to industry
- Use of alternative contacting models does not require legislative approvals. Decisions made internally within MTO





Contract Innovations Office



Mandate: To provide leadership, coordination and project management support for the implementation of innovative contract delivery models

Office consists of:

- Manager
- 2 Contract Innovation Engineers
- 5 Senior Analysts




Contract Innovations Office



Alternative Contracting

- Prior to 2010 virtually all projects delivered by Design-Bid-Build (DBB)
- P3 program for select Major Expansion works. (Windsor Border, Hwy 407 ETR)
- In 2009 embarked on Design-Build delivery
 - Advertised more than 40 projects since 2010
- In 2010 embarked on CM/GC delivery




Embarking on CM/GC

- MTO Senior Engineer attended presentation by Jim McMinimee at TRB in 2010
- MTO was in the early stages of design for a bridge replacement involving significant third party risks (Cultural, first nations, environmental)
- MTO recognized potential advantage of CM/GC model to leverage contracting industry expertise to help mitigate project risks; Foster Collaboration
- MTO consulted with Jim and assembled a CM/GC model development team in the spring of 2010
- First CM/GC contractor RFP (CM Services) advertised in January 2011




Why CM/GC?

- Constructability review throughout design
- Identify, assign and mitigate risk
- Realize alternate construction methods and innovation
- Give contractors a better understanding of the design process
- Contractor involvement in scoping of the work
- Fostering a collaborative environment
- Potential for acceleration of project schedule (design & construction) through collaboration and potential for advance works/procurement




Initial CM/GC RFP




➤ Similar to Utah with changes to suit Ontario

Evaluation Criteria	Maximum Score	Required Minimum Score (60%)
CM Team Capability	10	6
Project Approach	25	15
Innovations/Alternative Construction Approach	10	--
CMGC Design Process	20	12
Approach to Price	25	15
TECHNICAL PROPOSAL SCORE	90	54
Price Proposal	10	
TOTAL SCORE	100	



Initial RFP cont'd



- Price Elements provided from initial Price Proposal must be carried in final bid for construction unless a clear justification for change identified by project team (during design phase).
- Explain and Agree - after submission of bid for construction the MTO reserved the right to enter an review process with the CM contractor. Following this review process the MTO could request a revised bid.




MTO Pilot Project



Grand River Bridge replacement – Hwy 3 Cayuga








Industry (Early) Take-aways 


(from MTO/ORBA workshop)

CM/GC Contractor - Dufferin Construction Company


- Time and Resource Commitment for senior staff
- Consistency in personnel is vital (scoping / risk discussions)
- Project Goals provide important guidance (eg. Traffic Management, Innovative/Alternative Construction Approach, Reasonable Cost, Reasonable Schedule)
- Open discussion is required to optimize risk transfer
- Early procurement for specific work elements can help advance project schedule (compared to DBB model)
- Trust!
- Continue to evaluate and improve the process
 - Advanced Pricing Phase — can help achieve best value and fair pricing




MTO Pilot Project




- **Project Status**
 - Currently in construction – forming deck, anticipated completion Summer 2015
- **Project Highlights**
 - Project schedule savings through advance contract to carry out in-water work prior to design completion
 - Jack and Slide approach avoided archeological impacts associated with use of modular bridge. Significant time and cost savings
 - Contractor involvement during design has facilitated partnering during construction and avoided costly claims




Challenges with Initial CM/GC RFP Requirements



- Closest to average scoring of Price Proposal does not reflect the culture of low bid procurement in Ontario
- Price must play a role in MTO procurements, as such a 10% weighting of Price Proposal deemed to be light
- Value of CMGC Design Process responses did not warrant section in RFP
- Perception that "Explain and Agree" review process after bidding may be considered a price "negotiation". Preference to be consistent with our bidding process for DBB and DB contract models – well established bid process integrity




Current CM/GC RFP




Evaluation Criteria	Maximum Score	Required Minimum Score (50%)
CM Team Capability	15	9
Project Approach	30	18
Innovations/Alternative Construction Approach	15	9
Approach to Price	25	15
TECHNICAL PROPOSAL SCORE	85	51
Price Proposal	15	
TOTAL SCORE	100	

- Price Proposal – 12% major project elements (low bid); 3% CM Services (closest to average)





Changes for Current RFP


cont'd




- Although MTO did see value in the post-bid review process, it was decided to remove the process. Bidding now follows standard MTO bidding process/practice
- To replace the post-bid review process, the MTO added a pricing review process in advance of the bidding phase (around 90% design). Ensures MTO still receives the value of process, while weakening perception of price negotiation.









Changes to Consulting Engineer's RFP



- Description of CMGC model
- Additional meetings (partnering, scoping, support to "explain and agree")
- Requirement for designer to secure professional partnering facilitation services (Partnering Meeting)
- Price breakdown structure for CMGC (partnering, additional item for "late" package submission where anticipated)



Selection Panel and Process




- An MTO management steering committee assigns a Technical Evaluation Team (TET) for each project. Head Office (CIO) staff sit on all teams to promote provincial consistency
- Head Office (CIO) ensure raters are familiar with evaluation process (guideline established), and confidentiality agreements are signed by each team member.
- External independent process advisor (consultant) hired by MTO to provide fairness monitoring according to established evaluation process
- Presentations are provided to TET by each CM/GC Proponent (Not scored). Provides opportunity for RFP clarification & understanding for TET.
- Once Technical scores finalized, prices opened and final best value scores calculated.



Partnering Meeting



- Facilitator hired through the Consulting Engineer
 - Facilitator is required to be an independent party
- One-day partnering workshop held to establish the collaborative working relationship for CM/GC model
- All parties take part in workshop (CM/GC Contractor, Engineer, Owner)
 - Includes executive attendance of all parties
- Facilitator produces a Partnering Agreement which outlines the goals and objectives for the CM/GC project



MTO's Second Project



Resurfacing Hwy 400 including Median Barrier and Sewer Replacements






MTO's Second Project




Project Challenges

- High Traffic Volumes (AADT 100,000)
- Constricted Staging for Median Barrier and Sewer Replace
- Difficult Sub-surface conditions





MTO's Second Project



- Project Status
 - Bidding for construction underway
- Project Highlights
 - Project schedule savings through project staging efficiencies
 - Leveraging labour and equipment resources
 - Moveable barrier to increase production
 - Advanced lateral sewer placements



Upcoming Projects



Interchange replacement – Hwy 401/Hwy 40
Grand River Bridge Replacement – Caledonia






Upcoming Projects




Interchange reconstruction – Hwy 401/Hwy 40
Grand River Bridge Replacement – Caledonia





Project Selection Matrix



DBB/DB/CMGC

ATTRIBUTE	DBB	DB	CMGC	PROJECT COMMENTS
Project Status	Advantages <ul style="list-style-type: none"> • Detail design can proceed without project construction being funded on the program. • Detail design can proceed without all approvals and property acquisition in place. 	Advantages <ul style="list-style-type: none"> • Project can proceed without all approvals and property acquisition in place. 	Advantages <ul style="list-style-type: none"> • Detail design can proceed without all approvals and property acquisition in place. 	
	Disadvantages <ul style="list-style-type: none"> • Project can proceed without all approvals and property acquisition in place. 	Disadvantages <ul style="list-style-type: none"> • Project can proceed without all approvals and property acquisition in place. 	Disadvantages <ul style="list-style-type: none"> • Project can proceed without all approvals and property acquisition in place. 	
Risk Management	Advantages <ul style="list-style-type: none"> • Project can proceed without all approvals and property acquisition in place. 	Advantages <ul style="list-style-type: none"> • Project can proceed without all approvals and property acquisition in place. 	Advantages <ul style="list-style-type: none"> • Project can proceed without all approvals and property acquisition in place. 	
	Disadvantages <ul style="list-style-type: none"> • Project can proceed without all approvals and property acquisition in place. 	Disadvantages <ul style="list-style-type: none"> • Project can proceed without all approvals and property acquisition in place. 	Disadvantages <ul style="list-style-type: none"> • Project can proceed without all approvals and property acquisition in place. 	



CM/GC Lessons Learned &

Critical Success Factors

- Choose the right projects:
 - Complex Utilities
 - Difficult Regulatory Issues
 - Complex Staging Requirements
 - Challenging Stakeholder Issues
 - Significant Scheduling Risks
 - Constructability Issues
 - Leverage Collaboration/Drive Innovation
- Strong Project Management Team
- Support from Senior Management
- Consultation with Industry





Questions?

Neil Zohorsky, P.Eng.
 Manager, Contract Innovations Office
 Ministry of Transportation, Ontario, Canada
 T: 613.545.4775
 E: Neil.Zohorsky@Ontario.ca
